












































































































































































































































































































































































































































































Lefever Building Systems

Project :
Location:
Scope:

Summary of Proposal Costs

Division Description Budget Cost Actual Cost Delta COR Notes

Div.8 Doors & Windows

Overhead Doors 59,586.00$    66,981.00$    (7,395.00)$    6,043.00$    

Steel Increase. Attched COR from vendor and 

original quote from time of award. We are 

absorving part of the increa due to delay with 

processing submittal

Man Doors 41,822.00$    59,952.00$    (18,130.00)$  18,841.00$  

Base bid included 14 doors; 7 flush  and 7 narrow 

lites doors with Stanley hinges. 100% Drawings 

show 18ea. Doors total. Adding 1 single and 3 

double doors. Reference Scope letter from 

March 2021 and door schedule from 100%TI 

from Sept 2021

Storefronts 34,381.00$    38,986.00$    (4,605.00)$    5,158.00$    

Glass/Steel increase only - Letters of increase 

attached

Div. 9 Finishes Budget Actual Delta COR Notes

Tenant Finishes 119,025.00$  136,725.00$  (17,700.00)$  19,264.00$  

Light gauge steel increase, fiberglass insulation 

increase. New drawings show insulation going 

above finished ceiling, will cover at no extra cost

Div.10 Specialties Budget Actual Delta COR Notes

Fire Protection Specialties -$                51,831.00$    (51,831.00)$  13,631.00$  

Mezzanine space originally designed  as a Non-

Occupied non-sprinklered space. Changed to 

occupied and fully sprinklered, added materials 

described in COR + the cost for additional 

engineering and separate permit cost. NOTE: All 

Fire Suppression was originally excluded in our 

contract. We are only requesting compensation 

for actual cost on TI Changes and absorved cost 

for the Core & Shell to avoid delays in the 

permitting

Div.15 Mechanical Budget Actual Delta COR Notes

Plumbing-

Radiant Heaters -$                20,119.00$    (20,119.00)$  22,545.00$  

Non shown in the Core & Shell. Added to TI 

design. 

 Floor sinks -$                935.00$          (935.00)$        

Added two floor sinks to T&I drawings where 

C&S had the FS-1 pipe to be caped for future

HVAC -

Exhaust Fans 4,640.00$      5,800.00$      (1,160.00)$    1,300.00$    

No mechanincal schedule for the C&S, assumed 

EF for bathrooms only. TI added one EF for the 

janitor room and added duct to brake room

Electrical

Bennett Public Works Shop
Bennett, CO

General Contractor
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Power Outlets 7,900.00$      34,982.00$    (27,082.00)$  31,203.00$  

No TI drawings available, assumed 30 add'lt std  

outles and 4ea GFCI for both stories. TI added 

55ea. Combined plus at garages. Added 2ea. 

Circuits for drop cords in shopbay 

Mechanical Installation 11,432.00$    21,508.00$    (10,076.00)$  -$              

There was a delta for hook ups for Mechanical 

equipment between C&S and T&I. Lefever 

assumed responsibility for the difference

MEP Price increases -$                15,807.00$    (15,807.00)$  15,807.00$  Letters of increase have been provided

Core & Shell First floor outlets TI First floor outlets
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Town Of Bennett 
 

CHANGE ORDER – PW-006 
 

 

 

Date:   1/10/2022 
 

Original PO:     1000 
 

Vendor:    Lefever Building Systems  
 

1. Description/Explanation: Add for material escalation costs, final TI drawings 
from initial contracted estimate. 

$ 182,518.00 

 

2. Description/Explanation: 

 
$  

3. Description/Explanation: 

 
$  

 
Original Contract Amount:  $ 2,820,154 
 
Total Previous Change Orders:  $   -105,488 
 
Change Order Amount:  $    182,518 
 
Percentage of Change:  % .06 
 
Revised Contract Amount:   $ 2,897,184 
 
 
Section 30 - PURCHASE ORDER(S) POLICY AND PROCEDURE of your finance policy states: 

 
Purchase Order Amendments: 
A purchase order amendment shall be required when an amendment to an existing purchase 
order is necessary. If the amendment is less than 5% or $500 (whichever is less) then the 
amendment will be automatic, meaning that the Treasurer will pay the invoice if all the 
required documents are provided in the check request.  If the amount is greater than 5% or 
$500 (whichever is less) then the approval process must be initiated again. 

 
 
We hereby agree to the above as an additional/reduced project cost(s) to be added/deleted to 
the original scope of work: 
 
 
 

Department Head                      Date 
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CHANGE ORDER NO.  2 
 
DATED: February ___, 2022 
 
 
PROJECT: NORTH MUNICIPAL COMPLEX (NOMCOM) PUBLIC WORKS FACILITY PROJECT 
  
OWNER:  TOWN OF BENNETT, COLORADO 
 

 
The following changes are hereby made to the Contract Documents: 
 
Description: The date for achieving Substantial Completion of the Work under Section 3.3.1 of the Agreement is hereby 
changed from April 1, 2022 to May 31, 2022.  
 
 
 
ADJUSTMENT TO CONTRACT TIME:  

 
Original contract time (days or date) – Substantial Completion Date                                                                      April 1, 2022 
Net change previous Change Orders No.     to     (days)   
Contract time prior to this Change Order (days or date)   
Net Adjustment Resulting from this Change Order (days)   
Current contract time including this Change Order (days or date)                                                                         May 31, 2022 
 

 
 
Recommended:  Approved: Accepted: 
 
D2C ARCHITECTS, INC.                           TOWN OF BENNETT, COLORADO _  LEFEVER BUILDING SERVICES  
 ARCHITECT OWNER CONTRACTOR 
 
By:  ________________  By:   _______________________  By:   ____________________  
 
Date:  ________________  Date:  _____________________  Date:    ___________________  
 

 

 

 

Page 234Page 234



Page 235




